EXHIBIT 300 Ull 006-000310400

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-08-17
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update: 2012-06-29
Date of Last Exhibit 300A Update: 2012-06-29
Date of Last Revision: 2012-08-17

Agency: 006 - Department of Commerce Bureau: 48 - National Oceanic and Atmospheric Administration
Investment Part Code: 01
Investment Category: 00 - Agency Investments

1. Name of this Investment: NOAA/NWS/ NCEP Weather and Climate Operational Supercomputer Systems
(WCOSS Primary and Backup)

2. Unique Investment Identifier (Ull): 006-000310400

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

NOAA Weather and Climate Operational Supercomputer System (WCOSS) serves the
NOAA mission by providing reliable High Performance Computing (HPC) capabilities
essential to the processing of sophisticated numerical models, data assimilation and analysis,
and 7x24x365 product generation. These products are used to predict and understand
atmospheric and oceanic phenomena for weather and climate aimed at assessing and
forecasting environmental changes, providing decision makers with reliable and timely
scientific information. The IT investment includes: - Two operational HPC systems and
facilities - HPC and facilities related services - Balanced HPC lifecycle technology
expansions/refreshes and growth options WCOSS benefits the mission delivery and
management support areas by delivering reliable, timely and accurate science-based
environmental predictions for the nation and global community for the protection of life and
property and the enhancement of the national economy. The beneficiaries of this
investment include NOAA offices, DoD, FEMA, DHS, FAA, other Government agencies,
private companies, academia, and international organizations. = Dependences between
WCOSS and other NOAA investments include: - National Weather Service
Telecommunication Gateway (NWSTG) System: WCOSS receives observational data from
NWSTG and transmits model products to NWSTG for dissemination. - NOAA OCIO R&D
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HPC System (R&D HPCS): WCOSS and R&D HPCS dependencies are core to the
research-to-operations and operations-to-research cycles. - NWS NCEP Weather and
Climate Infrastructure Services (WCCIS): WCISS provides IT infrastructure for WCOSS
including 7x24x365 monitoring to analyze, troubleshoot and resolve problems. - NWS NCEP
Data Assimilation and Modeling (DAM): DAM provides scientific resources to make
operational improvements and maintain the models which execute on WCOSS. - Advanced
Weather Interactive Processing System (AWIPS): WCOSS provides model products to NWS
forecasters who use AWIPS to create and deliver forecast products. The current WCOSS
contract expires 9/30/2011. NOAA is conducting a 2-year bridge sole source acquisition to
ensure no gap in service with the current WCOSS and will award the Bridge contract
FY11Q4. NOAA is conducting a full and open competition using formal source selection
procedures to provide the replacement systems for the current operational supercomputers.
NOAA will award the full and open contract FY12Q1.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

WCOSS provides the operational supercomputers to execute NOAA's operational
environmental numerical prediction models and impacts a number of NOAA programs which
rely on operational supercomputing to meet their performance goals to include: - Hurricane,
Tropical Cyclone, and Tropical Forecasts: improve the accuracy of hurricane tracks. -
Understand and predict climate: improve climate variability predictive capability (seasonal
prediction) with an increased range of applicability for management and policy decisions -
Severe Weather Forecasting: Improve severe weather warnings by providing longer lead
times and reducing over warning through interdisciplinary modeling, and ability to expand
scope of predictions - Space Weather Prediction: Improve space weather models to predict
geomagnetic disturbances, to increase lead time of operational warnings of large
geomagnetic storms - Real-time Weather Information for Navigation: Support decision
support tools for trajectory-based enroute operations and terminal airport super-density
operations, both of which require rapidly updated, consistent weather information in digital
form - Ecological Forecasting: Develop variety of types of ecological models, including
integrated models that directly influence physical modeling and processes in the ocean,
coastal zones, and river systems, such as sediment transport and chlorophyll (particle)
models - Ensemble Processing Model Uncertainty Improvements: Improve multi-model
ensembles across all service areas (climate through severe weather) WCOSS includes a
number of contractual performance metrics to ensure a reliable supercomputing platform to
execute NOAA's operational models and these metrics include: - 99.9% Operational Use
Time with new full and open WCOSS contract (currently 99%) - 99% Development Use Time
- On-time product generation within 15 minutes of target completion times at a rate of 99% or
better If WCOSS is not fully funded, WCOSS will not deliver reliable, timely and accurate
science-based environmental predictions for the nation and global community for the
protection of life and property and the enhancement of the national economy. WCOSS will
not provide the operational supercomputer platform to support hurricane, tropical cyclone,
and tropical forecasts; climate forecasts; severe weather forecasts; space weather forecasts;
and weather forecasts for navigation to include aviation and marine.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
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projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

WCOSS provided the operational supercomputing platform for the execution of a number of
model and ingest accomplishmens in the PY to include: Global Forecast System (GFS)
resolution increase from T382 to T574 0-192 hrs (~35 km to ~27 km) / T190: 204-384 hrs,
upgrade to shallow/deep convection Rapid Update Cycle (RUC) 3DVAR analysis 13 km
horizontal, extending forecasts to 18hrs Climate Forecast System (CFS), reanalysis of the
atmosphere, ocean, land and sea ice using a coupled background guess forecast Global Real
Time Ocean Forecast System upgrade to 1/12 degree National Unified Operational Prediction
Capability (NUOPC) IOC-1: NCEP distributes Canadian, NCEP and Navy ensembles via
NOMADS Gridpoint Statistical Interpolation (GSI) upgrade Sea Surface Temperature (SST),
new SST 0.25 degree resolution Radar Level Il Conversion, 4bit to 8 bit and handle DualPol
New lightning data transition to operations NASA Langley cloud data decoder JASON-2
assimilated into RTOF.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

For the CY, WCOSS planned accomplishments include: - Start WCOSS Bridge period of
performance (WCOSS Bridge is a two year contract inclusive of all options) to ensure no gap
in service by maintaining the current operational supercomputing systems located at the
vendor's facility in Gaithersburg, MD and Government provided facility in the NASA IV&V
facility in Fairmont, WV. This contract is to bridge the period of time between the end of the
current WCOSS contract and the stand up of the new system under a new WCOSS
competitively awarded IDIQ contract. - Finalize source selection procedures and
competitively award the new WCOSS IDIQ for the replacement of the current WCOSS. NCEP
requires a transition period of up to two years to fully migrate, test and verify operational
environmental models to produce reliable, timely and accurate science-based environmental
predictions for the nation and global community for the protection of life and property and the
enhancement of the national economy. - Award WCOSS IDIQ task order to commence
execution for vendor fit-up of facilities and deliver two operational high performance
computing systems. - If the $10M transition funding is approved, execute task order to
exercise WCOSS growth option to increase WCOSS computing capacity including storage
For the BY, WCOSS planned accomplishments include: - Port, test and verify operational
models and other applications from the current to new systems delivered by the new WCOSS
IDIQ task order. - Insert new WCOSS vendor provided facilities into the Wide Area Network
(WAN). - Achieve IT Security Authority to Operate for new operational supercomputing
systems. - Go live with new systems by FY13Q4 and close out Bridge contract. - If the $10M
transition funding is approved, execute task order to exercise WCOSS growth option to
increase WCOSS computing capacity including storage.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.
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2010-06-02
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Table I.C.1 Summary of Funding

1.

PY

2011
Sub-Total DME (Including Govt. FTE): 0 0 0 0
Sub-Total O & M Costs (Including Govt. $237.0 $31.0 $43.8 $40.3
FTE):
Total Cost (Including Govt. FTE): $237.0 $31.0 $43.8 $40.3
Total Govt. FTE costs: $2.1 $2.1 $2.1 $2.1
_ $4.8 $7.6
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

In FY12/FY13, NOAA will transition operations to a new contract. The 1st transition year
enables the vendor to prepare facilities and achieve acceptance of new HPC systems. In the
2nd transition year, NOAA ports/validates operational models onto the new systems. During the
2-year period, the operational models on the current supercomputers will be maintained under a
bridge contract. The requested FY12/FY13 $10M increase will fund the bridge contract. FY12
also includes $1.07M from NAQFC.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded 1330 DOCDG13301
2CQ0004
Awarded 1330 DOCDG13301
1CNO0083

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
These contracts are operating leases within this steady state investment. As such, EVM is not required for the contract.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-08-17

Section B: Project Execution Data

Table 11.B.1 Projects

3104M10001 WCOSS Task Orders (five year Through the execution of task
base period) orders during the 5-year base
period, the WCOSS IDIQ contract
provides the primary and backup
operational supercomputers,
vendor provided facilities for the
primary and backup
supercomputers, and related
High Performance Computing
(HPC) services in support of
WCOSS, and growth options for
additional computing capabilities,
facilities, and/or HPC services.

3104M12001 WCOSS Bridge Contract The Bridge Contract provides the
FY11/FY13 two-year bridge to ensure
continuity with the current
WCOSS and overlaps the first
two years of the new WCOSS
acquisition (FY12 and FY13). The
Bridge contract includes one
FY12 1-year base period and
multiple FY13 option periods.

3104M12002 Government furnished facilities ~ FY12/FY13 O&M for the Bridge
for Bridge Contract FY12/FY13  Government furnished facilities
for the Bridge contract -- NASA

IV&V in Fairmont, WV.
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Project ID

Table I.B.1 Projects

Project
Name

Project
Description

Project
Start Date

Project
Completion
Date

Project
Lifecycle
Cost ($M)

3104M12003

3104M12004

3104M12005

3104M12006

3104M13007

Project ID

WCOSS Network FY12/FY13

WCOSS Dissemination Services
FY12/FY13

WCOSS Transition and Restore
Operational Capabilities (five year
base period)

NCEP R&DHPCS

WCOSS IT Security

WCOSS WAN support for bridge
and new 10-year WCOSS
contracts. Provides fit-up to new
WCOSS facilities with the
execution of Task Order 001 plus
WAN O&M forBridge systems.

FY12/FY13 O&M for WCOSS
dissemination Services to incude
the NOAA OCIO WOC.

Execute WCOSS ID/IQ Task
Orders to restore operational
capability through growth options
with approved funding.

Transfer funds to NOAA OCIO
R&DHPCS program for NCEP
usage of R&DHPC services.

WCOSS IT Security including
FY13 A&A ATO for new systems
delivered by WCOSS IDIQ Task

Orders.

Activity Summary
Roll-up of Information Provided in Lowest Level Child Activities

End Point Schedule | End Point Schedule
Variance Variance (%)

Total Cost of Project|
Activities

Cost Variance
(M)

Cost Variance
(%)

Total Planned Cost
(M)

Count of
Activities

3104M10001 WCOSS Task Orders
(five year base

period)

3104M12001 WCOSS Bridge

Contract FY11/FY13

3104M12002 Government
furnished facilities for
Bridge Contract

FY12/FY13

3104M12003 WCOSS Network

FY12/FY13

($M) (in days)
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Activity Summary
Roll-up of Information Provided in Lowest Level Child Activities
Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) (M) (%) (M) Activities
($M) (CEYD)
3104M12004 WCOSS
Dissemination
Services FY12/FY13
3104M12005 WCOSS Transition
and Restore
Operational
Capabilities (five year
base period)
3104M12006 NCEP R&DHPCS
3104M13007 WCOSS IT Security

3104M12001

3104M10001

3104M10001

Award Bridge.

Award WCOSS IDIQ  Award WCOSS IDIQ
contract.

Award Task Order

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (CEVED) (%)

Award Bridge 2011-08-31 2011-08-31

Contract.

2011-10-28 2011-11-23
contract. Using Task
Orders, the
Contractor will design,
develop, deliver,
integrate, configure,
test, validate, monitor,
document, support,
enhance, refresh,
upgrade, fit-up and
sustain the WCOSS
total solution defined
as the primary and
backup
supercomputers,
related contractor
provided facilities,
and hardware,
software and
services.

Task Order 001 2011-11-25 2011-11-25

2011-08-31 0.00%

2011-11-23 35 -26 -74.29%

2011-11-25 38 0 0.00%
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EXHIBIT 300
Key Deliverables
001 for Phase 1 acquires project
Project Management management services
Plan for the Contractor's
Phase 1 WCOSS
capabilities that
achieve NOAA'’s
Operational High
Performance
Computing (HPC)
objectives.
3104M12001 Execute FY12Q1 Execute Bridge 2011-12-31 2011-12-31 2011-12-31 91 0.00%
Bridge Base Period of contract base period
Performance. FY12Q1.
3104M10001 Award Task Order Task Order 002 2012-02-15 2012-02-15 2012-02-15 134 0.00%
002 for new systems acquires new primary
for the base period and backup
using base funding. operational
supercomputers,
facilities and high
performance
computing services
for the Contractor's
Phase 1 and Phase 2
WCOSS capabilities
that achieve NOAA's
Operational High
Performance
Computing (HPC)
objectives.
3104M12001 Execute FY12Q2 Execute Bridge 2012-03-31 2012-03-31 2012-03-31 90 0.00%
Bridge Base Period of contract base period
Performance. FY12Q2.
3104M10001 Pre-delivery System  Contractor provides 2012-04-13 2012-04-13 2012-04-13 58 0.00%
Early Access (2 early access to the
months). pre-delivery system

with characteristics
similar to Phase 1
system within two
months or sooner
from this Task Order
002 award using the
schedule defined in
the WCOSS IDIQ
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3104M12001

3104M12001

3104M12001

3104M10001

Task Order 001
Project management
plan.
Execute FY12Q3 Execute Bridge
Bridge Base Period of contract base period
Performance. FY12Q3.
Execute FY12Q4 Execute Bridge
Bridge Base Period of contract base period
Performance. FY12Q4.

Bridge MOD0004 and Execute Bridge
CLIN1006. Option CLIN1006.
Cost avoidance to
mitigate FY13
elimination of Air
Quality funding by
descoping FY13
Bridge application
support labor hours
and restructure of
FY13 optional CLINs.

Phase 1: System The Contractor
Delivery, Build and  delivers the complete
Install. Primary and Backup
WCOSS for
Government access
at both

Contractor-provided
facilities using the
schedule defined in
the WCOSS ID/IQ
Task Order 001
Project Management
Plan.
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2012-06-30 2012-06-30 2012-06-30
2012-09-30 2012-09-30

2012-11-06 2012-11-06
2012-11-23 2012-11-23

90

91

97

112

0.00%

0.00%

0.00%

0.00%
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Section C: Operational Data

Table 1.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting
Measurement Condition Frequency
Category Mapping
Sustain NCEP % Mission and Business Over target 99.000000 99.000000 99.740000 99.000000 Monthly
Production Suite Results -
(NPS) on-time Management of
product generation Government
within 15 minutes of Resources

target completion
times at a rate of
99.00% or better.

Sustain Operational % Technology - Over target 99.000000 99.000000 99.800000 99.000000 Monthly
Use Time (OUT) of Effectiveness
99.00% or better.
OUT is defined as the
percentage of time
the NCEP Production
Suite (NPS) can run
on the WCOSS. OUT
is determined by
considering all
WCOSS resources in
which a subset of this
total resource is
necessary to execute
the entire NPS. The
NPS executes on
either the Primary or

Backup WCOSS.
Sustain Development % Customer Results - Over target 99.000000 99.000000 99.480000 99.000000 Monthly
Use Time (DUT) of Customer Benefit

99.00% or better.
DUT is defined as the
percentage of time
development jobs can
run on the WCOSS.
DUT is determined by
considering all
WCOSS resources
minus the resources
necessary to execute
the entire NCEP
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Table I.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting

Measurement Condition Frequency
Category Mapping

Production Suite
(NPS). The
Transition to
Operations (T20)
executes within the
DUT and the T20
will execute on the
Primary and Backup
WCOSS.

Increase capability TeraFLOP Technology - Over target 69.735000 69.735000 69.735000 71.130000 Semi-Annual
X-Factor of Technology Costs
operational

supercomputer. The
new WCOSS
contracts include
built-in requirements
to provide contractual
high performance
computing capability
increases with steady
state funds. The
X-Factor may also be
increased by
exercising growth
options if funding is
made available.
NOAA modeling plans
rely heavily on these
built-in capability
increases for model
improvements during
the WCOSS upgrade

life-cycle.
Sustain System % Technology - Over target 99.000000 99.000000 99.880000 99.000000 Monthly
Availability of 99% or Reliability and
better. System Availability

Availability is the
percentage of time
the WCOSS was
available to run
operational (NPS)
and development
(T20) jobs. System
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Table I.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting

Measurement Condition Frequency
Category Mapping

Availability is
computed as the
ratio of total
processor minutes
available for running
the operational and
development suites
to the total processor
minutes available
each month.
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